

**Multicultural People &
Project Management
A.A. 2011/2012**

Lesson		Subjects
22/2 AM+MR	09.00-11.00	Introduction to the course: goals, methods and tools. Projects & Project Management: definitions, characteristics, history and current scenario. Project Charter WBS - goals settings: division of a project in manageable activities WBS: structure and graphic representation WBS – main elements: WP and milestones
22/2 AM	11.00-13.00	Exercise – The Prefabricated house: WBS
29/2 AM	09.00-11.30	OBS - goals settings: organization of people who work on the project OBS: structure and graphic representation RAM: Assign resources to activities Exercise – The Prefabricated house: OBS, RAM Project Management Organization Structure
29/2 AM+MR	11.30-13.00	Case Study: A flight simulator – Meeting with an expert in the field
7/3 AM	09.00-11.00	Project Timing: The Gantt Diagram – How to manage project time Following the work in progress of a project
7/3 AM	11.00-13.00	Budgeting and costs analysis
14/3 MR	09.00-11.00	Lab.: Introduction to Microsoft Project, Project Tasks & Resources
14/3 MR	11.00-13.00	Lab.: Introduction to Microsoft Project, Project Scheduling
21/3 AM+MR	09.00-12.00	Project work – Assignment WiP
28/3 MR	09.00-11.00	Lab.: Introduction to Microsoft Project, Costs & WiP
28/3 MR	11.00-13.00	Lab.: Coaching to the assignment
4/4 AM	09.00-11.00	Team Building & Team Working
4/4 AM	11.00-13.00	Leadership
18/4 AM	09.00-11.00	Organizational Culture in International Contest
18/4 AM	11.00-13.00	The Decision making
2/5 AM+MR	09.00-11.00	Assignments' Presentation
2/5 VD	11.00-13.00	From Company Project to Results
9/5 VD	09.00-11.00	Project Management in Action
9/5 VD	11.00-13.00	Project Management in Action
16/5 VD	09.00-11.00	Project Management in Action
16/5 VD	11.00-13.00	Project Management in Action
23/5 MR+AM	09.00-11.00	Test

“Multicultural People & Project Management” rules:

Attendants

A participant has to attend at least 75% of the course's lessons.

The exam is made up of two evaluation's tools:

- **A Project work based on the Case Study (structure, contents, punctuality at WiP sessions, active participation will be considered) - 50% of the final evaluation;**
- **A Final written test (multiple choice & open questions) - 50% of the final evaluation.**

For the Italian students the final mark has to be formally registered in the summer session.

Non Attendants

You can take the exam with an oral discussion during any examination session. In this case you have to study the text book:

- Harold Kerzner, “Project management: a systems approach to planning, scheduling, and controlling” (2006)